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1.0  PURPOSE
The purpose of this OWI is to prescribe the process steps to develop and document a manifest for  NASA missions utilizing  Expendable Launch Vehicles.

2.0  SCOPE
The OWI for Expendable Launch Vehicles Manifest Process applies to operations within the Office of Space Flight (Code M) at Headquarters and is limited to the activities performed by Headquarters personnel.   
3.0  DEFINITIONS

The following definitions are offered to assist the user in understanding the process described in this OWI.

Expendable Launch Vehicle (ELV)
A mode of space transportation that places a payload into a specified orbit or planetary trajectory with flight hardware that is not retrieved or reused for another flight.

Spacecraft (S/C)

The NASA owned, NASA sponsored payload which is typically comprised of a payload, instrument(s) and hardware structure which provides power, attitude control, etc. for the payload in flight.  

ELV Flight Planning Board (FPB)

The ELV Flight Planning Board serves as the single agency process to document the approved mission manifest for NASA-acquired ELV launch services and upper stages .  The Flight Planning Board is held quarterly.  The Board Members are the Deputy AA for the Offices of Space Flight (code M), Aero-Space Technology (code R), Space Science (code S) and Earth Science (code Y).  The Office of Space Flight, Director of ELV Requirements chairs the Flight Planning Board.  The Offices of the Chief Engineer and Safety and Mission Assurance (Code Q) are invited to attend.

National Mission Model (NMM)
The model maintained by  the USAF Space Command to reflect all planned military, civil and commercial United States launch activity occurring at government ranges.

4.0 REFERENCES
The following documents contain provisions that, through reference in this OWI or in policy or procedure documents, constitute the basis for the documented procedure:


HQSM1200-1
Headquarters Quality System Manual


From Code S
Space Science Enterprise Strategic Plan



Origin, Evolution, Destiny of the Cosmos and Life 



(Nov. 1997)


From Code Y
Earth Science Enterprise Strategic Plan



1998-2002

[image: image1.png]



6.0 EXPENDABLE LAUNCH VEHICLE MANIFEST PROCESS STEPS
The ELV Flight Planning Board serves as the single agency process to document the approved  mission manifest for NASA-acquired ELV launch services and upper stages.  The Flight Planning Board provides forum to identify and baseline mission launch requirements, discuss manifest issues, seek manifest conflict resolution and provide direction to NASA  centers for implementation. The baseline NASA manifest approved at the FPB is  provided to the USAF Space Command for inclusion in the  National Mission Model. The products of the Flight Planning Board are the Baseline ELV and Upper Stages Manifest, the Long Range Plan and Letters of direction to NASA field centers.

The Director of ELV Requirements is responsible for maintaining cognizance on customer launch vehicle issues, supplier launch vehicle issues and USAF  Launch Manifest issues.  An emergency (meeting held in addition to normal quarterly review) Flight Planning Board can be held if determined necessary.

Actionee

Flowchart Reference

Action
Director ELV
1


As an ongoing process, identify all s/c



Requirements customer issues, LV

issues, LV contractual Requirements

and/or USAF manifest issues that my affect NASA ELV Missions.  The Office of Space Flight will provide monthly briefings to Code S and Code Y and will supply revisions of the Baseline NASA ELV Manifest to the USAF Space Command.

Director ELV


2


Convene ELV Flight Planning Board 

Requirements 




(FPB).  Customer mission requirements 

for NASA- owned, NASA-sponsored

spacecraft (s/c)  when included in the annual President’s Budget,  are documented at the board for 










inclusion to the ELV manifest.  

Issues and concerns involving missions on the manifest are discussed.  The ELV Manifest is updated to reflect approved launch date changes as required. A final ELV Baseline Manifest is approved at the Board.
Director ELV


3


If any action items were assigned 

Requirements




from FPB, continue process.

Director ELV


4


Disposition action items from FPB

Requirements




Update Baseline ELV Manifest, Long 

Range Plan.  Write Letter of Direction

to field centers to implement actions from FPB.  Write summary of decisions and actions from FPB.  All FPB products will be distributed within 30 calendar days after the FPB

7.0 RECORDS
	RECORD IDENTIFICATION
	OWNER
	LOCATION
	RECORD MEDIA:

ELECTRONIC OR HARD COPY
	SCHEDULE NUMBER AND ITEM NUMBER
	RETENTION/DISPOSITION

	ELV & Upper Stages Manifest
	MV
	MV 
	Hardcopy
	Schedule 7

Item 4,A
	Permanent.  Retire to FRC 5 yrs. after Supersession or completion.

	Long Range Plan
	MV
	MV 
	Hardcopy
	Schedule 7

Item 4,A
	Permanent.  Retire to FRC 5 yrs. after Supersession or completion.

	Letter of Direction to NASA Field Center
	MV
	MV 
	Hardcopy
	Schedule 7

Item 4,A
	Permanent.  Retire to FRC 5 yrs. after Supersession or completion.

	Flight Planning Board briefing charts/actions
	MV
	MV 
	Hardcopy
	Schedule 7

Item 4,A
	Permanent.  Retire to FRC 5 yrs. after Supersession or completion.

	Flight Planning Board decisions & actions summary
	MV
	MV 
	Hardcopy
	Schedule 7

Item 4,A
	Permanent.  Retire to FRC 5 yrs. after Supersession or completion.
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